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March 29, 1993 

Richard J. Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

Attn: J. Pepe 

CURRENT OU 5 RFI/RI SCHEDULE, DRAFT AND FINAL REPORT DELIVERY - MBA-042-93 

This letter transmits the current working Gantt Chart schedule for Operable Unit No. 5 
(OU 5). This chart is, and will continue to be, updated on a monthly basis during the course 
of this Remedial Investigation (RI). The current schedule projects a delivery date of 
August 8, 1994 (the IAG milestone date is November 30, 1993) for the Draft RCRA 
Facilities Investigation/Remedial Investigation (RFI/RI) Report. The OU 5 Draft RFVRI 
Report delivery date, as currently scheduled, will miss the IAG milestone by approximately 
eight months. 

This schedule also projects a delivery date of December 13, 1994 for the Final RFI/RI 
Report (the IAG milestone date is May 3, 1994). The OU 5 Final RFI/RI Report delivery 
date, as currently scheduled, will miss the IAG milestone by approximately seven months. 

the critical path of this RI is the installation of the monitoring wells at individual 
hazardous substance site (IHSS) 115 and IHSS 133. The location of these wells cannot be 
determined until all predecessor activities have been completed and evaluated (OU 5 Work 
Plan). Installation of these wells is currently scheduled for June 24, 1993 at IHSS 115 
(ID 174 on accompanying Gantt Chart) and June 29, 1993 at the 133 series of IHSSs 
(ID 211). The Work Plan also requires quarterly sampling of the wells for one year. It is 
currently anticipated that the draft report will incorporate two quarters of data. That 
would have the second sampling event occur around the last part of October 1993. 

ScLrk I I 1  
An assumption that has been made in this Work Plan is that radiochemical analysis has a 
turnaround time of 90 days for unvalidated dated. This second quarter of data will not be 
available for input into the Human Health Risk Assessment (HHRA) or modeling efforts 
until around February 1994 (ID 312). A second assumption is that unvalidated data can be 

I used for the Draft RFI/RI Report. The Final RFI/RI Report will incorporate validated data. 
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Richard J. Schassburger 
March 29, 1993 
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If you have any questions regarding this transmittal, please contact E. C. Mast of 
Remediation Project Management at extension 8589. 

M. B. Arndt 
Director 
Remediation Project Management 
EG8G Rocky Flats, Inc. 
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Orig. and 1 cc - R. J. Schassburger 
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Attachment : 
As Stated 
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cc: 
F. R. Lockhart - DOE, RFO 


